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1. Purpose.

a. To delineate policies, procedures and responsibilities for trials, acceptance,
commissioning, fitting out, shakedown and post-shakedown availability (PSA) of U.S. naval
ships undergoing construction or conversion.

b. This instruction is a complete revision and should be reviewed in its entirety.
Specifically, this revision:

(1) Includes the Assistant Secretary of the Navy for Research, Development and
Acquisition (ASN (RD&A)) in the decision to conduct acceptance trials (AT) and in the
recommendation to accept delivery of a ship.

(2) Clarifies the expected condition of a ship upon delivery and completion of the post-
delivery period.

2. Cancellation. OPNAVINST 4700.8K.

3. Background. It is essential that the Navy’s shipbuilding and modernization programs deliver
to the Commander, U.S. Fleet Forces Command (COMUSFLTFORCOM) and Commander, U.S.
Pacific Fleet (COMUSPACFLT) complete ships, free from mission-degrading contractor and
government responsible deficiencies. The ship should be ready to support post-delivery testing
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and trials at delivery and capable of supporting the Navy’s mission at the end of the post delivery
and shakedown period and the shipbuilding and conversion, Navy obligation work limiting date
(OWLD).

4. Scope and Applicability. This instruction applies to trials, acceptance, commissioning,
fitting out, shakedown and PSA of U.S. naval ships undergoing construction or conversion of
non-nuclear ships. Additionally, this instruction will apply to reactivation of units of the inactive
inventory when reactivation involves modernization or conversion. In its application to nuclear-
powered ships, it is augmented by reference (a). This instruction does not apply to Navy craft.

5. Policy.

a. Ships and submarines will be delivered mission capable, in the sense that all contractual
responsibilities must be resolved to the greatest extent possible prior to delivery, except for crew
certification, outfitting or special Navy range requirements which cannot be met until after
delivery.

b. Programs to which this instruction applies will follow pre-established standard event and
milestone sequence and duration from individual period to fleet introduction as described in
enclosure (1).

6. Responsibilities.

a. On the Chief of Naval Operations’ (CNO) decision to accept delivery, the cognizant
Deputy CNO will direct the platform sponsor to release a message authorizing the delivery of the
vessel on his or her behalf. The CNO will make the final determination of readiness for active
status.

b. Commander, Naval Sea Systems Command (COMNAVSEASYSCOM) must:

(1) Act as the accepting authority for conversions or programs without a cognizant
program executive officer (PEO).

(2) Submit request to CNO via the ASN (RD&A) to proceed to ATs with significant
items incomplete via naval message or memorandum.

(3) Provide formal recommendation to CNO via ASN (RD&A\) for all ship deliveries.

(4) Recommend a date to the CNO for decommissioning a ship undergoing extensive
conversion. When ready, place such ship “out of commission, special” as directed by the CNO
and immediately deliver such ship to the naval supervising authority (NSA) for appropriate
custody.
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(5) Maintain liaison with cognizant type commander (TYCOM) through design,
construction and acceptance process to ensure COMUSFLTFORCOM and COMUSPACFLT
input and feedback is provided and actions taken as required.

(6) Assume responsibility for the construction, testing and trials of nuclear-powered
plants in nuclear-powered ships as assigned to COMNAVSEASYSCOM per reference (a).

c. Cognizant PEO must:

(1) Act as the accepting authority for U.S. naval vessels undergoing new construction or
conversion.

(2) Make acceptance and waiver recommendations to the CNO via
COMNAVSEASYSCOM for programs under its cognizance.

(3) Certify the ship ready for sea (RFS) trials. Notify TYCOM, copy to CNO,
COMUSFLTFORCOM, COMUSPACFLT, COMNAVSEASYSCOM and President, Board of
Inspection and Survey (PRESINSURV) (OPNAV NO9P) (as appropriate) that the ship is
certified ready for trials.

(4) Recommend a date to the CNO via ASN (RD&A) and COMNAVSEASYSCOM for
placing nuclear-powered ships “in service” prior to builder’s trials (BT). Reference (a) applies.

(5) Forward prospective commanding officer’s (PCO) recommended date for
commissioning to the Secretary of the Navy with a copy to CNO per reference (b).

(6) Keep COMUSFLTFORCOM, COMUSPACFLT and the TYCOM informed of ship
completion status prior to ship delivery.

(7) Validate that all aspects of the contract have been completed or waived by CNO prior
to AT.

d. Navy shipbuilding program manager must:

(1) Make acceptance and waiver recommendations to COMNAVSEASYSCOM via
cognizant PEO.

(2) Ensure that provisions of this instruction are incorporated into the specifications and
contracts of relevant administrative procedures and instructions.

(3) Coordinate AT dates with the Board of Inspection and Survey (INSURV) in concert
with the applicable NSA so that they may properly utilize their limited resources, keeping the
board advised of any necessary changes.
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(4) Ensure that ships are delivered to the fleet following the requirements of this
instruction.

(5) Comply with the prescribed procedures for trials, inspections, waivers and acceptance
as described in this instruction.

(6) Ensure that complete fitting out of the ship is accomplished.

(7) Issue instructions to those field activities which have responsibilities in fitting out of
ships to ensure that such ships receive a complete allowance of material.

(8) When directed by the CNO, assume responsibilities as the Navy Department
representative in making arrangements for the construction, conversion or modernization of ships
through the Maritime Administration (MARAD).

(9) For commissioned ships, coordinate with the supervisor of shipbuilding, conversion
and repair (SUPSHIP) (NSA for construction and conversion) in the planning and authorization
of industrial work during the post-delivery period. For Military Sealift Command ships, the PSA
is planned by Military Sealift Command.

(10) Report to the CNO via naval message the date of delivery of naval ships constructed
or converted in a private or naval shipyard.

(11) Recommend a waiver from the CNO via cognizant PEO and
COMNAVSEASYSCOM of INSURYV starred deficiencies to support delivery.

(12) Report by message to CNO and COMNAVSEASYSCOM the status of all starred
cards and certification requirements at the completion of PSA. Continue to report status of open
items every 90 days until all items are cleared. Provide courtesy copy of message to the
Headquarters Marine Corps, Deputy Commandant, Combat Development and Integration
(CD&lI), when reporting on amphibious ships.

(13) Ensure obligation of shipbuilding and conversion, Navy occurs prior to the OWLD
for each ship per reference (c).

(14) Act as the presenting authority for final contract trials (FCT) and special trials (ST).
The cognizant program office will notify the TYCOM by message with a copy to CNO;
COMNAVSEASYSCOM,; cognizant SUPSHIP; and COMNAVSEASYSCOM that the ship is
certified and ready for trials.

e. COMUSFLTFORCOM and COMUSPACFLT must:
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(1) Provide services for trials as requested by responsible commands so that the ship
undergoing trials may adequately demonstrate operation of installed equipment and systems.

(2) Make recommendations to the CNO by message on any request to deliver a ship or to
place a ship into an active status after receiving TYCOM input.

(3) For nuclear-powered ships, conduct crew inspection and certify crew readiness for
fast cruise and sea trials per reference (a).

f. Cognizant TYCOM must:

(1) Monitor the construction and acceptance process to ensure COMUSFLTFORCOM
and COMUSPACFLT input is provided as required.

(2) Maintain liaison with the NSA.

(3) Conduct the pre-commissioning habitability inspection when requested by NSA.

(4) Make recommendations as appropriate to either COMUSFLTFORCOM or
COMUSPACFLT on any request to deliver a ship into Navy custody or to place a ship into an
active status via naval message.

(5) Certify to the program manager that the crew is ready to conduct FCT.

g. PRESINSURYV must:

(1) Perform independent verification of readiness of ships and submarines for
preliminary acceptance and provide recommendation for fleet introduction.

(2) Conduct trials or inspections and submit reports per reference (d).

(3) Acting as the Navy’s designated representative, recommend acceptance of a ship
under Navy contract at private shipyards.

h. NSA must:

(1) Notify the cognizant Navy shipbuilding program manager, copy to the CNO;
COMUSFLTFORCOM; COMUSPACFLT; COMNAVSEASYSCOM; TYCOM,; Deputy
Commandant, CD&I (for amphibious ships); and PRESINSURV, as appropriate, that the ship is
ready to commence AT.

(2) Coordinate the scheduling of all services for BT, AT, integrated trials (IT) or
combined trials (CT) and any other underway trials prior to delivery.
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(3) Provide recommended dates for all trials to Navy shipbuilding program manager.

(4) As requested by INSURV, provide copies of applicable test memoranda or
procedures which will be used for planned BT, AT, IT and CT demonstrations.

(5) Keep the accepting authority informed, prior to delivery of newly constructed or
converted ships under their cognizance, as to the completion status of all PRESINSURYV starred
items resulting from AT, IT or CT.

(6) Assume custody of the ship, as directed by the accepting authority and assume
responsibilities for its material condition from the time of acceptance until the ship is placed “in
service” or “in commission.”

(7) Report to the CNO delivery of naval ships constructed or converted in a private or
naval shipyard.

(8) Prior to the ship being placed “in commission” or “in service” (active or special),
request through the accepting authority that the appropriate TYCOM conduct a pre-
commissioning habitability inspection, as required by references (d) and (e).

(9) Accept custody, as directed by the accepting authority, of the ship when it is
decommissioned prior to undergoing an extended conversion at naval shipyards. Accept custody
of and deliver the ship to the private contractor complying with the terms of the contract when
the work is to be done in a private shipyard.

(10) Assume additional responsibilities, as necessary, with respect to receipt, transfer and
custody of fissionable material and in other areas specifically connected with the construction of
nuclear-powered ships per reference (a).

(11) Act as the presenting authority for ATs, CTs and ITs.

i. Commissioning officers must:

(1) Be flag officers or selected flag officers and act as the direct representative of the
CNO at the commissioning ceremony.

(2) Effect the ceremonial turnover of the ship from the accepting authority to the PCO
during the commissioning ceremony.

j.  PCO, commanding officer or officer in charge (OIC) must:

(1) Assume the same responsibilities for the safety of the ship as the commanding officer
of a commissioned ship when designated as the OIC of the ship. This will be appropriate for all
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situations where the ship is not “in commission, active,” as in government or naval custody and
partially manned by government employees or members of the ship’s force. This includes
nuclear-powered ships and ships in naval shipyards which are scheduled for trials.

(2) Per reference (a), the PCO of a nuclear ship undergoing construction, conversion or
modernization, be assigned additional responsibilities associated with operation of the nuclear-
propulsion plant.

(3) Assume responsibilities as the OIC of the pre-commissioning unit (PCU), a separate
and detached command, when designated by the accepting authority or when designated by the
Navy shipbuilding program manager.

(4) Submit progress and readiness reports under references (d) and (e).

(5) Submit requests for change orders to the Navy shipbuilding program manager and to
the NSA when appropriate. Requests should be limited to those changes which are:

(a) Essential to safety of personnel.
(b) Essential for carrying out the ship’s mission.
(c) Required for operability, habitability or maintainability.

(6) Report utilization of the nucleus crew as specified in the progress report required by
reference (f). The PCO is encouraged to comment on the needs, composition and recommended
increases or decreases in PCU manning.

(7) Ensure that requisitions are submitted per applicable instructions for articles to outfit
the ship which are not otherwise being provided,; i.e., those items of consumable supplies which
are not listed on applicable allowance lists.

7. Procedures.

a. Trials Requirement. Every ship, regardless of the manner acquired, must undergo trials
as described in this section, following the general provisions of reference (f) or as modified by
the ship’s acquisition approach. Trials for nuclear-powered ships must follow reference (a) and
this instruction. Enclosure (2) is a notional chart that illustrates the chronological relationship
between the major milestones in the construction and conversion process.

b. Required Services. When services for any of the required trials are to be requested from
the cognizant TYCOM, the request must provide, at a minimum, the items listed in
subparagraphs 7b(1) and 7b(2)
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(1) A preliminary request for services must be forwarded in sufficient time (at least 1
month prior to the quarter during which services are expected to be required) to permit
incorporation into operational schedules. Request should include as much information as
possible but, at a minimum, must include the expected date, type of services required and the
probable operating area.

(2) The final request for services must be forwarded no later than 2 weeks prior to the
week services are required and must include, but not be limited to, the items listed in
subparagraphs 7b(2)(a) through 7b(2)(e):

(a) The dates and times on station.

(b) Operating area or position of the ship.
(c) Voice call of the ship.

(d) All necessary frequencies.

(e) A description of services required in sufficient detail to identify the configuration
required of the servicing ship or aircraft and the desired maneuvers including any features
peculiar to the trials.

c. Fast Cruise. The fast cruise will be unhampered by construction, conversion or
modernization work and no trials, tests, inspections or examinations of work should be scheduled
by the builder, NSA or forces afloat during the fast cruise. Reference (a) provides details and
procedures for fast cruise on nuclear-powered ships.

d. BT. Scheduling of BT must allow sufficient time during the shipyard work period for the
correction of deficiencies prior to AT, IT or CT. In support of this, the conduct and content of
BT should, at a minimum, be the same as that intended for AT, IT, CT or as required by the
ship’s acquisition contract.

e. AT. These trials must be conducted when all work including the correction of significant
known deficiencies has been completed. If, in special cases, it is desired to conduct AT with
significant items incomplete, the approval of the CNO must be obtained by the Navy
shipbuilding program manager via ASN (RD&A) and COMNAVSEASYSCOM prior to
presenting the ship to the PRESINSURYV. Requests for this type of waiver will be considered on
a case-by-case basis.

(1) AT must be conducted as required by the ship’s acquisition contract.

(2) The items listed in subparagraphs 7e(2)(a) through 7e(2)(g) are prerequisites to AT:
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(a) Successful completion of BT, to include status of builder’s specifications
completion, as determined by the NSA and the correction of significant construction deficiencies
identified thereby. At-sea retests to validate successful correction of construction deficiencies
may be conducted during AT or CT provided the test(s) can be performed without adding events
or time to the agenda.

(b) All contractually required control equipment, auxiliaries, fittings, electronic
equipment, combat systems equipment, armament, missile and weapons handling gear, as well as
basic hull, machinery and minesweeping gear, must have been installed, adjusted, aligned and
tested with approved and calibrated support equipment; must be operable as individual units of
equipment and as systems; and must be capable of meeting performance specifications.
Exceptions must be identified by the NSA and brought to the attention of PRESINSURYV by the
program manager before the start of the trial.

(c) Installation of decking, bulkhead coverings, pipe coverings, labeling, cleaning and
painting of all spaces must be completed. Exceptions must be brought to the attention of
PRESINSURYV by the program manager, before the start of the trial.

(d) Completion of surveys for electronic interference, lighting, radiated noise,
airborne noise, heat stress, vibration and self-noise. Exceptions can be made for surveys which
require transit to specific ranges away from the building area.

(e) All required installation and checkout measurements and tests must be completed.
Exceptions must be brought to the attention of PRESINSURYV by the program manager before
the start of the trial.

(f) Certification of sonar, other acoustic processors, combat control systems,
helicopter facilities and navigational lights, as applicable, is required. Compliance with Navy
certification requirements with respect to design and equipment installation is required where
applicable (sewage, dry air, potable water, diver air, etc.). When crew certification, outfitting or
special Navy range requirements exist which cannot be achieved until after delivery, full
certification is not required. All other elements of certification will be accomplished and
certified prior to AT.

(9) Required test memoranda, reports and certificates reflecting the items listed in
subparagraphs 7e(2)(a) through 7e(2)(g) must be available for inspection by PRESINSURV.

f. IT. The decision to conduct IT rather than BT and AT will be made on a ship-by-ship
basis and requires concurrence by the cognizant PEO and PRESINSURYV. The Navy
shipbuilding program manager can recommend conducting IT and must take into account the
items listed in subparagraphs 7f(1) and 7f(2)

(1) The performance at trials of recent ships of the class.
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(2) Any significant equipment changes from the previous ship of the class; and the
readiness of the particular ship being considered for IT.

g. CT. Nuclear submarines must conduct a CT. In all other cases, PRESINSURYV will
request prior approval from the CNO. All provisions for AT must apply.

h. Delivery.

(1) As related to new construction in private shipyards, this is the assumption of custody
by the Navy at preliminary acceptance.

(2) As related to conversion or modernization in private shipyards, this is the return of
ships to naval custody complying with the terms of the contract on completion of conversion or
modernization.

(3) As related to new construction, conversion or modernization in naval shipyards, this
occurs at completion of fitting out (CFO) period and prior to fleet introduction. In the
conversion or modernization of certain type ships reporting to the fleet for duty, delivery may be
governed by separate instructions.

i. AT, IT, CT Correction Periods. The periods between successful AT, IT, CT and delivery
will be assigned for the ship classes and types which are identified per reference (g):

(1) Three weeks for guided-missile submarine (nuclear propulsion) (SSGN), attack
submarine (nuclear propulsion) (SSN) and ballistic-missile submarine (nuclear propulsion)
(SSBN) classes.

(2) Four weeks for auxiliary, amphibious transport dock (LPD), littoral combat ship
(LCS), expeditionary fast transport (EPF), submarine tender (AS), towing, salvage and rescue
ship (ATS), expeditionary sea base (ESB) and expeditionary transfer dock (ESD) classes.

(3) Five weeks for guided-missile frigate (FFG) and guided-missile destroyer (DDG)
classes.

(4) Six weeks for multi-purpose aircraft carrier, nuclear (CVN) and amphibious assault
ship (general purpose) (LHA).

(5) On recommendation of the program manager, the items listed in subparagraphs 7i(1)
through 7i(4) may be lengthened or shortened by COMNAVSEASY SCOM with TYCOM
concurrence.

j. AT, IT, CT Retrials. After an unsuccessful trial, complete or partial retrials may be
required as recommended by PRESINSURYV and approved by the CNO. Retrials will be limited

10
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to situations where deficiencies exist which prevent the PRESINSURYV from providing an
independent assessment of compliance with contractual requirements.

k. Availabilities After Delivery. In many cases it will be prudent to accomplish some work
after delivery, for financial reasons or reasons having to do with the workload of the building
shipyard. These availabilities may be accomplished in the building yard, the homeport or at
another location. The timing of these availabilities and their effect on habitability and the
duration of the fitting out period, will vary with the acquisition strategy and maturity of the
program.

. Fitting Out Period.

(1) The length of the fitting out period must be determined by the Navy shipbuilding
program manager.

(2) The fitting out period typically will be between 10 and 90 calendar days, depending
on complexity of the ship. For surface ships, it starts with the day after the date of delivery. For
submarines, it typically occurs prior to delivery. If special conditions render fitting out
impracticable during this period, CNO will consider requests for extension.

(3) Industrial work during the fitting out period must be limited to those items generated
by PRESINSURYV which affect safety or operational readiness and those items specifically
designated by the Navy shipbuilding program manager.

(4) The actions identified in subparagraphs 71(4)(a) through 71(4)(k) must be completed
prior to the end of fitting out (except for those items deferred to PSA):

(@) All machinery, equipment and armament must be installed, tested and in an
operable condition capable of meeting performance specifications.

(b) All systems performance checkouts must be completed.
(c) All operational and test equipment must be on board, calibrated and compensated.
(d) All initial outfitting must be completed and on board.

(e) All repair parts as defined in the ship’s published allowance lists must be on
board.

(F) All technical manuals must be on board.

(9) All instructions, data and test equipment required for training personnel in
operation and maintenance of all installed equipment must be on board.

11
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(h) The ship must be provisioned and fueled.

(i) Sufficient personnel trained to maintain and operate the ship safely and
effectively for independent operations at sea, must be on board.

(1) The planned maintenance system, engineering operational sequencing system and
combat system operational sequencing system must be installed.

(k) All certification requirements, except those requiring services not available until
the post-delivery trials period, must be completed.

m. RFS Period. This optional period commences immediately on CFO period and is
assigned by the TYCOM. It varies from 1 to 3 weeks according to the requirements of each type
ship. The purpose of an RFS period is to provide an opportunity for a commanding officer to
prepare the command for a shakedown period. This period should be dedicated for the specific
purpose of ensuring that tests, alignments, calibrations and other similar ship evolutions are
completed and that the ship is, in all respects, RFS.

n. Post-Delivery Test and Trials Period.

(1) This is a special period, usually 8 to 16 weeks, immediately following the RFS
period. It is a variable-duration period assigned by the TYCOM for the conduct of selected trials
and tests peculiar to the anti-air warfare, strike warfare, amphibious warfare, anti-surface warfare
and antisubmarine warfare ASW systems. A special assistance team may be embarked on CFO
to assist the commanding officer in the supervision of any ST, tests and demonstrations during
this period. Typical trials and tests that may be conducted as applicable during this period are:

(a) Operational propulsion plant examination.

(b) Combat system ship qualification trials.

(c) Acoustic trials.

(d) Antisubmarine warfare and weapon systems accuracy trials.

(e) Shipboard electromagnetic compatibility improvement program tests and
evaluations.

(f) Ship electronic system evaluation facility test and evaluations.
(2) These trials and tests will be interrupted, if necessary, to permit conduct of the

FCT within the ship guarantee period. It should be kept in mind that these tests and trials do not
extend the guarantee period following delivery of the ship.

12
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0. Shakedown Period. This is a period assigned by the TYCOM for each type ship and
extends from the CFO period to commencement of PSA. It is intended to complete the items
identified in subparagraphs 70(1) through 70(7), as required:

(1) Desired trials and tests not previously conducted; for example, tactical trials,
standardization trials and structural test firing.

(2) Calibration of equipment and alignment of weapon systems.
(3) Degaussing, ranging and deperming.

(4) Organization of the ship and training of the crew to the maximum attainable level of
combat readiness.

(5) Loading of aviation units.

(6) Post-delivery test and trials period.

(7) FCT.

p. PSA.

(1) PSA is a shipyard availability that commences after delivery and should be completed
prior to the expiration of the shipbuilding and conversion, Navy OWLD. This date normally
occurs at the end of the 11th month after the month in which the fitting out completes. PSA
duration will be based on the amount of work that needs to be accomplished.

(2) Conducting the PSA at or near the ship’s homeport is desirable to minimize impact on
crew training and quality of life. However, other factors such as shipyard workload and
technical capability to perform the planned work must also be considered in determining the PSA

location. The purpose of the PSA is to accomplish:

(@) Correction of new construction deficiencies found during the shakedown period
which are authorized;

(b) Correction of other contractor and government responsible deficiencies previously
authorized; and

(c) Accomplishment of other improvements or class items as authorized.

g. ECT. These trials or inspections must be scheduled and conducted as listed in
subparagraphs 7q(1) through 7q(5)

13
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(1) The dates for trials or inspections must be recommended by the cognizant TYCOM to
PRESINSURYV and COMNAVSEASYSCOM at least 60 days in advance of the event along with
a status of starred cards and part 1 safety deficiencies.

(2) Provide status to PRESINSURYV of starred cards and part 1 safeties 15 days prior to
commencement of FCT.

(3) FCT will be conducted at sea and is generally held after PSA. It must include
operations at full power and be of sufficient thoroughness to determine whether defects have
developed since AT or IT. The FCT will operationally demonstrate ship systems and satisfy
material readiness conditions, as required by PRESINSURV.

(4) CFO date becomes the basis for establishing the OWLD, which is 11 months
following the CFO of the ship per reference (c).

(5) Subsequent to an unsuccessful FCT, complete or partial retrials may be required as
recommended by PRESINSURYV and approved by the CNO. Retrials will be limited to that
which is necessary to ensure proper identification of construction, conversion or modernization-
related deficiencies (government or contractor responsible) which should be corrected during
PSA. Scheduling of the retrial date must be coordinated by the Navy shipbuilding program
manager and TYCOM or equivalent.

r. ST. Approved by the CNO who will provide a separate precept tailored to the situation.
The TYCOM or equivalent will schedule the ST coordinating with PRESINSURYV and the Navy
shipbuilding program manager.

s. Trial Reports, Acceptance Request and Recommendations.

(1) Upon completion of AT, IT or CT of a new construction ship, PRESINSURV must
submit, by naval message, a report to the CNO including a recommendation on whether to accept
the ship and a description of any single starred or double starred deficiencies. The TYCOM,
CD&I, COMUSPACFLT and COMUSFLTFORCOM, accepting authority and all other
concerned commands, must be addressees on this report.

(2) On receipt of the PRESINSURYV report, the accepting authority must request from the
CNO via ASN (RD&A) and COMNAVSEASYSCOM, by naval message, permission to accept
delivery of the ship and, in the case of non-nuclear ships, permission to place the ship in service.
If any waivers for delivery are required, they must be requested in this message. All addressees
on the PRESINSURYV report message must be addressees on this message.

(3) Upon receipt of the accepting authority’s message, the TYCOM must make a
recommendation, by naval message, to COMUSPACFLT and COMUSFLTFORCOM on

14
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acceptance of the ship. All addressed on the PRESINSURYV report message must be addressees
on this message.

(4) Upon receipt of TYCOM’s message, COMUSPACFLT and COMUSFLTFORCOM
must make a recommendation, by naval message, to the CNO via COMNAVSEASYSCOM on
acceptance of the ship. All addressed on the PRESINSURYV report message must be addressees
on this message.

(5) Upon receipt of the recommendations listed in subparagraphs 7s(1) through 7s(4),
COMNAVSEASYSCOM must make a recommendation by memorandum to CNO via (ASN
(RD&A)) on acceptance of the ship. When satisfied that the ship is ready for delivery, the CNO
must grant permission to accept delivery of the ship to the accepting authority, via naval
message. If waivers of any starred deficiencies are required, they must be granted in this
message.

8. Ships at Private Yards Under Contract Through MARAD. In some cases, the Department of

the Navy (DON) arranges for the construction, conversion or modernization of ships through the

MARAD which acts as an agent for the Department in issuing a prime contract. In these cases, a
DON representative must act in the capacity of the NSA and the MARAD will act in the capacity
of builder under the provisions of this instruction. All other procedures must remain the same.

9. Waivers. Waiver requests are to be minimized; however, in those extraordinary
circumstances where it is considered in the best interest of the Navy to deviate from established
requirements, waiver requests will be considered by the CNO. Waiver requests should be
submitted as listed in subparagraphs 9a through 9e

a. Waiver for Conduct of Trials with Significant Construction Deficiencies.

(1) The accepting authority must submit requests for waivers for conduct of trials with
significant construction deficiencies to the CNO, via ASN (RD&A) and
COMNAVSEASYSCOM and copy to PRESINSURV, to arrive no later than 14 working days
prior to the trial. Distribution must include the appropriate TYCOMSs and either
COMUSFLTFORCOM or COMUSPACFLT.

(2) Request for waivers must:
(a) Identify the item to be waived.
(b) Specify the reason for non-completion of the prerequisite or non-correction of

deficiency, including estimated completion date if the waiver is granted. If material delivery is
involved, provide best estimated delivery date.

15
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(c) State the alternatives available and include, if appropriate, the consequences of
not granting the waiver.

(d) State the operational impact and risks associated with the waiver.

b. Waiver for Delivery with Uncorrected Starred Deficiencies.

(1) Waivers will be requested from the CNO via (ASN (RD&A)) and
COMNAVSEASYSCOM and will be included in the request to accept delivery message.

(2) Request for waivers should be submitted no later than 14 working days prior to the
date of action and must:

(a) Identify the item to be waived.

(b) Specify the reason for non-correction of the deficiency or trial item, including
estimated correction date if the waiver is granted. If material delivery is involved, provide best
estimated delivery date.

(c) State the alternatives available and include, if appropriate, the consequences of
not granting the waiver.

(d) Specify the operational impact and risk associated with the waiver.

(e) Include recommendations from COMUSFLTFORCOM, COMUSPACFLT and
COMNAVSEASYSCOM.

c. PRESINSURV Recommendations on Waivers. PRESINSURYV recommendation must be
considered on all requests for waiver. Rationale for non-concurrence will be submitted directly
to the CNO, copy to COMNAVSEAYSCOM, cognizant PEO and Navy shipbuilding program
manager.

d. Comments on Waivers by Other Commands. Comments and recommendations by
cognizant naval authorities on waiver requests are invited when safety of personnel is involved
or the ship’s mission capability is affected. These must reach the CNO, copy to
COMNAVSEASYSCOM, no later than 3 days prior to the date action is required.

e. COMNAVSEASYSCOM Recommendations on Waivers. COMNAVSEASYSCOM
must provide CNO via ASN (RD&A) a recommendation on all waivers submitted for conduct of
trials with significant construction deficiencies and for waivers submitted for ship delivery with
uncorrected starred deficiencies. Operational impact and associated risk should accompany all
comments and recommendations regarding safety and mission capability.
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10. Commissioning.

a. Non-Nuclear Ships. These ships must be placed in an “in service, special” status upon
delivery. This status remains unchanged until the CFO period and the commissioning of the
vessel at which time the ship will be placed “in commission.”

b. Nuclear-Powered Ships. These ships must be assigned an active status of “in service”
about 2 weeks prior to commencement of the first sea trial. At this time, responsibility for and
custody of, fissionable material will be transferred from the NSA to the OIC of the ship. The
PCO, who is also commanding officer of the PCU, becomes OIC of the ship at this time and
continues until becoming the commanding officer at commissioning. At time of delivery the
status will not change. The ship will be placed “in commission” as soon as practicable after
delivery.

c. All Ships. The status of naval ships intended for the active fleet must be changed to “in
commission” prior to the ships joining the active fleet. With respect to crew entitlements, sea
duty commencement date and commanding officer’s non-judicial punishment, no differentiation
should be made between ships in an active or a special status.

(1) After a ship is placed “in commission,” all changes of status will be reflected per
NWP 1-03.1 (formerly NWP 10-1-10), Naval Warfare Publication, Operational Reports,
November 1987.

(2) A required prerequisite to placing the ship “in commission” is habitability. In the
cases, there still remains industrial and fitting out work prior to the ship completion and
readiness for reporting to either COMUSFLTFORCOM or COMUSPACFLT. The accepting
authority must take the items listed in subparagraphs 10a through 10c into consideration when
scheduling the habitability inspection prior to the crew moving on board. The purpose of this
inspection is to ascertain whether or not the spaces where the crew will live, primarily berthing
and messing, are clean, safe and ready to receive the crew.

(3) Placing the ship “in commission” will depend in each case on the determination that
the ship is ready in all respects to accomplish the requirements of the shakedown period
including post-delivery test and trials period, the commissioning date will be directed by the
Secretary of the Navy, per reference (b). The ship at commissioning will be in the condition as
listed in subparagraphs 10c(3)(a) through 10c(3)(e):

(a) Habitable for berthing and messing.

(b) Necessary firefighting, damage control and navigational equipment on board in
operating condition.
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(c) Command and control spaces and combat systems available to ship’s company for
drill and emergencies.

(d) Storerooms, magazines and magazine sprinkling systems, as required, ready for
use.

(e) Propulsion and maneuvering equipment ready for use.

d. Status of Ships During Conversion.

(1) Upon arrival at a shipyard to commence conversion, the commanding officer of a
non-nuclear-powered ship must file a change of status to “in commission, special.” The status of
nuclear-powered ships must remain “in commission” throughout this shipyard period.

(2) When determined by the CNO that the status of a ship will be “out of commission,
special” during the period of conversion or modernization, the items listed in subparagraphs
10d(2)(a) through 10d(2)(d) must apply:

(@) A period of 10 to 60 days between the time of arrival at the shipyard and the
commencement of conversion must be scheduled for the removal of all portable equipment,
repair parts, initial stock lists, consumables and other appropriate materials.

(b) During the off-loading period, the crew will be phased down at a rate
commensurate with the amount of preparation to be accomplished by ship’s force.

(c) Based upon the progress of preparation, the appropriate TYCOM must
recommend a date for decommissioning the ship to the CNO.

(d) On the date approved for decommissioning, the TYCOM or designated
representative must place the ship “out of commission, special.” In the case of a naval shipyard,
custody will be transferred to the shipyard commander. In the case of a private shipyard, custody
of the ship will be transferred to the NSA for delivery to the private contractor following the
terms of the contract.

11. Records Management.

a. Records created as a result of this instruction, regardless of format or media, must be
maintained and dispositioned per the records disposition schedules located on the DON Assistant
for Administration, Directives and Records Management Division portal page at
https://portal.secnav.navy.mil/orgs/DUSNM/DONAA/DRM/Records-and-Information-
Management/Approved%20Record%20Schedules/Forms/Allltems.aspx.
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b. For questions concerning the management of records related to this instruction or the
records disposition schedules, please contact the local records manager or the OPNAV Records
Management Program (DNS-16).

12. Review and Effective Date. Per OPNAVINST 5215.17A, Director, Integrated Warfare
(OPNAYV NB9I) will review this instruction annually around the anniversary of its issuance date to
ensure applicability, currency and consistency with Federal, Department of Defense, Secretary of
the Navy and Navy policy and statutory authority using OPNAV 5215/40 Review of Instruction.
This instruction will be in effect for 10 years, unless revised or cancelled in the interim and will
be reissued by the 10-year anniversary date if it is still required, unless it meets one of the
exceptions in OPNAVINST 5215.17A, paragraph 9. Otherwise, if the instruction is no longer
required, it will be processed for cancellation as soon as the need for cancellation is known
following the guidance in OPNAV Manual 5215.1 of May 2016.

13. Reports Control.

a. Reporting requirements in subparagraph 6d (12) are assigned OPNAV RCS 4700-5.

b. Reporting requirements in subparagraph 6h (7) are assigned OPNAV RCS 4700-5A.

o

Reporting requirements in subparagraph 7s (1) are assigned OPNAYV RCS 4700-5B.

o

Reporting requirements in subparagraph 7s (2) are assigned OPNAV RCS 4700-5C.

MM’/L*‘/VL>
J. W. KILBY

Deputy Chief of Naval Operations,
Warfighting Requirements and Capabilities

Releasability and distribution:
This instruction is cleared for public release and is available electronically only via DON
issuances Web site, https://www.secnav.navy.mil/doni/default.aspx.
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TERMS AND DEFINITIONS

1. Acceptance. The act of taking custody of a new construction ship by the Navy upon delivery
of the ship by a private builder. For purposes of this instruction, “acceptance” does not mean
contractual acceptance of the ship or any other supplies or services consistent with the
requirements, terms and conditions of the shipbuilding contract.

2. AT. Trials conducted underway by INSURYV for ships constructed in a private industrial
activity to determine suitability for acceptance of a ship by the Navy.

3. Accepting Authority. The officer designated by the CNO to accept a vessel for the Navy,
normally the cognizant PEO. Within this instruction, the accepting authority’s responsibility to
“accept delivery” of the ship does not include the contractual acceptance of the ship or any other
supplies or services consistent with the requirements, terms and conditions of the shipbuilding
contract, nor does this responsibility include any acquisition function.

4. Active Status. Ships which are currently assigned for duty in the active fleet are in an active
status.

5. BT. Evaluation trials and inspections conducted underway by the builder to assure the
builder and the Navy that the ship is or will be, ready for AT. These trials should be a
comprehensive test of all ship's equipment and be similar in scope to AT. For nuclear powered
surface ships, this is the AT for the nuclear propulsion plant.

6. CT. CT is acombination of an AT with an FCT. INSURV normally conducts CT for
nuclear powered submarines.

7. Deficiencies. For purposes of consistency in reporting to the CNO, they are defined here and
associated with the appropriate trial or event.

a. Significant Construction Deficiencies. Those deficiencies which must be waived by the
CNO if AT is to take place prior to deficiency correction. These deficiencies (contractor or
government responsible) include:

(1) Represent systems, subsystems or equipment which should have been, but were not,
satisfactorily demonstrated during BT.

(2) Prerequisite events which are not complete.
(3) Specified characteristic and top-level requirements which are not satisfied.

b. Single-Starred Deficiencies. Deficiencies identified by INSURV, which significantly
degrade a ship’s ability to perform an assigned primary or secondary required operational
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capability, represent general safety, navigational safety, security, firefighting, habitability or
maintainability deficiencies which would prevent the crew from living on board safely or
operating and maintaining ship systems for which the Navy has assumed responsibility. Single-
starred deficiencies must be corrected or waived prior to delivery.

c. Double-Starred Deficiencies. Double starred deficiencies are applicable only to those
ships constructed, converted or modernized with a separate fitting-out period assigned away
from the building site. Such designation represents general safety concerns and includes
navigational safety, security, fire-fighting, habitability or maintainability deficiencies identified
by INSURV. These deficiencies would prevent the crew from living on board safely or
operating and maintaining ship systems for which the Navy has assumed responsibility.
Incompleteness or inoperability of equipment or systems, even though significantly affecting the
ship’s ability to perform her assigned mission, is not, of itself, justification for double stars.
Double-starred deficiencies must be corrected or waived before the ship is moved from the
building site.

8. Delivery. The date the Navy accepts the ship from the shipbuilder, also known as
preliminary acceptance. This requires a recommendation from INSURYV to accept and deliver
the ship. Delivery of the ship is based on AT and satisfactory correction or resolution of
deficiencies.

9. Fast Cruise. A period during which ship's force operates the ship for dockside training. Fast
cruise must, as far as is practical, simulate at-sea operating conditions.

10. ECT. Trials that are conducted prior to the end of the guarantee period to determine if there
are any defects, failures or deterioration other than that due to normal wear and tear.

11. Fitting Out. The operation of placing the material specific to its allowance list on board a
ship.

12. Fleet Introduction. The time following construction, conversion, requisite trials, delivery,
acceptance, post-delivery test and trials, FCT, post-shakedown availability and commissioning
when the ship is turned over to COMUSFLTFORCOM or COMUSPACEFLT in its final
configuration for operational training and tasking.

13. Guarantee Period. The time specified in the contract during which the public or private
shipbuilder retains responsibility for correction of defects in any supply or service under which
the ship or materiel was constructed.

14. In Commission. Naval ships employed in active fleet assignments. When used alone, this
term must be identified with “active status” only.
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15. In Service. Nuclear powered ships are assigned an active status of “in service”
approximately 2 to 4 weeks (2 to 4 months for nuclear powered aircraft carriers) prior to the
commencement of sea trials and maintain this status until commissioning.

16. IT. A combination of BT with AT. These trials are conducted upon agreement between the
cognizant program office and INSURV.

17. NSA. The NSA is an echelon 3 command (e.g., SUPSHIP, regional maintenance center or
naval shipyard) having inherent COMNAVSEASYSCOM technical and contracting warrants.
The NSA is the single naval activity responsible for the contract administration, project
management, technical authority and quality assurance of work accomplished by activities
working within the assigned CNO availability. The NSA will provide the oversight required to
ensure that work in the assigned availability is authorized, controlled, executed and verified to be
in compliance with applicable technical requirements and policies.

18. Obligation Work Limiting Date. Established as 11 months following CFO of the ship.
Obligations for efforts associated with construction, conversion, outfitting and post-delivery
must occur prior to OWLD for each ship.

19. Out of Commission. Naval ships not employed in active fleet assignments. This term must
be suffixed by the terms “in reserve” or “special,” thereby identifying the status as “inactive” or
“special,” respectively.

20. Out of Commission, Special. A status applied to ships undergoing extensive modernization
conversion when so designated by the CNO.

21. PCU. The nucleus crew of the ships forces which reports at the building yard.

22. Preliminary Acceptance. As related to new construction in private shipyards, this is the
assumption of custody by the Navy.

23. Presenting Authority. The officer designated to present the ship to the trial board certifying
that it is ready for trials. For AT, CT and IT, this is the SUPSHIP. For the FCT, this is the
program manager.

24. Special Status. Ships for which the Navy is charged with certain responsibilities by reason of
custody or title. Ships in special status are “in commission, special” or “in service, special” or
“out of commission, special” or “out of service, special.” Ships in a special status are not
assigned to an active fleet. The responsibilities of the OIC PCO and crew of a vessel in special
status are substantially similar to those associated with active, commissioned ships. Crew
entitlements on a special category ship, as well as the exception to the right to refuse punishment
under article 15 of the Uniform Code of Military Justice, as they are associated with an active
category, apply. A vessel placed in a special status, as defined here, will be equipped with
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berthing and messing facilities; and, upon moving on board, the crew will be assigned duties and
responsibilities in connection with readying that vessel for active fleet service. When required,
vessels in a special status may operate underway at sea.

25. ST. Occasionally, new construction, conversion or modernization efforts result in significant
ship systems and capabilities remaining incomplete until the end of PSA. Rather than wait for
the first regularly scheduled underway materiel inspection (3 or more years), the CNO, either
unilaterally or as requested by PRESINSURYV, the Navy shipbuilding program manager,
COMUSFLTFORCOM, COMUSPACFLT or TYCOM, may direct an ST. The purpose of such
a trial will be to allow INSURYV an opportunity to conduct an independent and timely assessment
of the finished new construction baseline. In this manner, any corrective action found necessary
can be initiated promptly following ships undergoing construction, as well as retrofitted in ships
already delivered. For each ST, the CNO will provide a separate precept tailored to the situation.
The TYCOM or equivalent will schedule the ST coordinating with PRESINSURYV and the Navy
shipbuilding program manager.
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NOTIONAL MAJOR MILESTONES DURING CONSTRUCTION AND CONVERSION
OPERATIONAL PROPULSON
LIGHT-OFF
EXAMINATION PLANT EXAM (OPPE)
(LOE) FAST CRUISE
SCN OBLIGATION
BUIDERS ACCEPTANCE FINAL CONTRACT WORK LIMITING
TRIALS TRIALS TRIALS DATE (OWLD)
DELIVERY
| COMMISSIONING
GUARANTEE
PERIOD (6 months)
POST
DELIVERY
CORRECT CORRECT AT FITTING OUT READINESS TEST & POST
DEFICIENCIES DEFICIENCIES SHAKEDOWN
FOR AT Note 1 FOR SEA IRIALS AVAILABILITY
(RES) (PDT&T) AND oA
SHAKEDOWN l(\I h ;
Note 3 ote
1-3 weeks
11 months
3 th
3-8 weeks 10-90 days fronts 1 month
O&MN
SCN

Notes Note 4

1.

For submarines outfitting is complete prior to delivery. Hence, the SCN obligation work limiting date is at the end of the
11% month after the month in which delivery occurs.
PSA is normally scheduled to complete 1 month prior to the obligation work limiting date.
Total period of PDT&T and shakedown shall be a minimum of 6 months. A waiver may be granted for a period greater
than 8 months; a request to extend SCN obligation work limiting date may be required.
Operational and Maintenance, Navy (O&MN). other procurement, Navy (OPN), weapons procurement, Navy (WPN).
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